

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/1	Brainstorming ideas	2 hours	AA	Brainstormed different ideas for the community's name and drew sketches of potential website layouts.
2. 11/5	Color scheme choice and framework choice	2 hours	AP	Chose the green, earthy color scheme because it went well with the community name, and bootstrap as the framework
3. 11/15	Developed 1/2 of home page	2 hours	RJ	Began the development of the website by building out basic structure and javascript logic for webpage
4. 12/1	Finished home page	2 hours	DG	Added detail to the structure and lots of CSS to add flavor and style to the site.
5. 12/20	Admin panel work	2 hours	IC	Built out the admin panel and the javascript logic behind it
6. 1/10	Finishing touches + bug fixes	2 hours	RJ	Fixed all the bugs in the code, and added more final styles to make the site come to life even more

Advisor signature

